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24 February 1994 

,I 
From: Philip Georgari>‘x 

To: Distribution 

Subject: NTC, Qrlando 90% BRAC Clean-up Plan (BCP) Review 

The meeting was held ,in Atlanta, GA on 24 February 1994. The meeting attendees included: 

Jim Reed 
Billy Drawdy 
LCDR Catherine Ballinger 
Barbara Robinson 
David Clowes 
Craig Brown 
Mark Joop 
Tracy Stenner 
Jim Manning 
Philip Georgariou 
Mike Profit 

NTC Orlando BEC, SouthDiv 
SouthDiv 
NTC, Orlando Public Works Officer 
SouthDiv, RPM 
FDEP RPM 
USEPA Region IV RPM 
ABB Environmental Services. Inc. Field Operations Leader 
ABB Environmental Services, Inc. Orlando IR Program Manager 
ABB Environmental Services, Inc. Regulatory Specialist 
ABB Environmental Services, Inc. BRAC Program Manager 
CDM Federal Programs 

This review was to familiarize everyone with the contents of the document, identify any data that was still 
required, and to assign responsibility for obtaining that information. 

The meeting kicked off with a discussion of the planned site walkover. It is currently scheduled for March 
15 through 17th. Tuesday, February 15th. will be for discussions of the management requirelments for the 
USTs/ASTs. Wednesday and Thursday will be for an actual site walkover of the initial 10 site screening sites 
by the group actually writing the site screening work plan. The USEPA Region IV and FDEP will attempt 
to attend. During the first day of this meeting, Jim Reed will attempt to schedule a briefing from Capt Smith 
on known reuse plans, so that the sites scheduled for site screening can be properly prioritized. 

Dates for the BCP submittal were reviewed - Tuesday, March 1st was emphasized as the last day to get in 
any data for this first edition. The 99OX draft of the BCP was then reviewed - the following assignments were 
made: 

LCDR Catherine Ballinger will provide: 
Capt. Smith’s organization name, 
updates to Section 1.3 and Table l-2 (Waste Generating Activities), 
updates to the command structure and their departments, 
information on whether a response team is officially exists, 
updated information on the potable water and wastewater management compliance 



programs, 
a faxed copy of the latest PCB report to Mike Profit, and 
the status of NPDES permit FLO031941. 

Philip Georgariou to provide his new Orlando phone number for the BCT team page of the 
BCP and will provide a publication-quality copy of the IR schedule. 

Craig Brown will: 
check on the requirement for radon testing result management, 
provide a copy of DOD guidance on household waste, and 
provide new guidelines on Sediment Screening Value. (The state of f’lorida also 
has some draft risk-based action guidelines for soils screening. David will see if 
they can be distributed.) 

There are no schedules/costs (Section 5) for compliance programs or cultural/natural resources. It was 
emphasized that these costs, along with projected IRP costs, are required to be forwarded to 
NavFacEngCom in Washington, DC. ABB-ES was directed to leave these sections blank and to indicate that 
the installation and SouthDiv, respectively, will provide the information for those sections at a later time. 

The distribution of the ,BCP was discussed and Jim Reed requested the following distribution: 
SouthDiv ;: 10 copies, 
EPA - 2 copies, 
FDEP - 3 copies, 
Installation - 6 copies, and 
ABB-ES - 6 copies. 

Philip Georgariou emphasized that these changes in distribution will need to be reflected in a modified SOW. 

The meeting was concluded at 1600 hours. 

Distribution: All attendees 
File 
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